
AMEC Geomatrix, Inc. 
5725 Highway 290 West, Suite 200-B 
Austin, TX   
USA  78735-8722 
Tel (512) 494-0333 
Fax (512) 494-0334 
www.amecgeomatrixinc.com 

January 15, 2009 
Project No. 13636 

Mr. J. Ryan Benefield, P.E. 
Chief, Hazardous Waste Division 
Arkansas Department of Environmental Quality 
5301 Northshore Drive 
North Little Rock, Arkansas  72218 

Subject: Seventeenth Monthly Status Report (December1st to 31st, 2008) 
Cedar Chemical Company Facility (“the Site”) 
Helena-West Helena, Arkansas 
State EPA ID No. ARD990660649 

Dear Mr. Benefield: 

On behalf of ExxonMobil Chemical Company, a Division of Exxon Mobil Corporation and 
Helena Chemical Company, which comprise the Cedar Chemical Corporation Joint Defense 
Group (“the Group”), AMEC Geomatrix submits this letter constituting the Seventeenth Monthly 
Status Report (December 1st to 31st, 2008) summarizing our work efforts.  This status report is 
being submitted under the scope of work and schedule presented to the Arkansas Department of 
Environmental Quality (ADEQ) on August 8, 2007.  Summarized below are the activities 
completed in December, 2008 and the activities planned for the site in January, 2009. 

Specific Work Completed in December 2008 

General Site Activities 
 

• There were no site activities in December. 

Site Investigation Report 

• Geomatrix will submit the Site Investigation Report on or before January 31, 2009.  

Feasibility Study 
 

• Within 60 days following ADEQ approval of the Site Investigation Report, Geomatrix 
will prepare and submit a Feasibility Study to identify a recommended site remedy. 

Work Planned for January, 2009: 

General Site Activities 
 

• AMEC Geomatrix will coordinate with ADEQ and Waste Management at the site to 
oversee the loading and transportation of the remaining nonhazardous soil from the 
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facility investigation currently onsite and will oversee the disposition of the remaining 
nonhazardous water in the frac tank into the POTW.     

Site Investigation 
 

• No work is planned for January, 2009. 

Site Investigation Report 
 

• AMEC Geomatrix will submit the final FI Report to ADEQ on or before January 31st, 
2009. 

Feasibility Study 
 

• No feasibility study activities are planned in January.  These activities will follow 
approval of the Site Investigation Report by ADEQ. 

Project Issues Pending: 

• None 

Regulatory and Legal Issues Pending: 

• None 

Meetings and Conference Calls with ADEQ:  

• Telephone calls and electronic communication will occur as needed.  

If you have any comments regarding this report, please call me at (512) 494-0333. 

Sincerely, 
AMEC Geomatrix, Inc.  

 
Kelly Beck, P.G. 
Project Manager 

cc: ExxonMobil  
Helena Chemical Company 
Tyco Company Managers  
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